
Project #: 62 Date: 4/20/07

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended
Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Month Year Month Year
1 Environmental

04 2002 08 2007
2 Plans, 

Specifications & 
Estimates 03 2007 08 2010

3 Right of Way 
Acquisition 06 2008 01 2011

4 Construction
02 2011 02 2015

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
April 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Environmental phase has been delayed due to finalization of GADs, PM 2.5, and interagency reviews.  The project is now fully funded with CMIA, and CMAQ funds for construction.  
Above scheduled dates reflect the Project Agreements between CTC, Department, and RCTC.

End

PROJECT SCOPE

Start



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as 

of 02/28/07

Remaining 
Expenditures 

FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental 

3,700$                  2,756$                 126$                      86$                 -$                -$                -$                -$                -$                2,968$                       
2 Plans, 

Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

3,700$                  2,756$                 126$                      86$                 -$                -$                -$                -$                -$                2,968$                       

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

02/28/07

Remaining 
Expenditures  to 
be Made by Local 

Agency in FY 
2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11

Beyond      
FY 2010-11 Total

Estimated MONTH 
When LONP 

Reimbursement will 
be Requested

Estimated YEAR 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Expenditures  in 
remainder of FY 

2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total

Estimated MONTH 
When Allocation 

will be Requested

Estimated YEAR 
When Allocation 

will be Requested
1 Environmental

-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

Estimated Expenditure of Local Funds



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 3,700$                   -$                -$                -$                3,700$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       13,070$          -$                34,546$          47,616$          
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                24,263$          -$                24,263$          
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                157,198$        157,198$        
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed 3,700$                   13,070$          24,263$          191,744$        232,777$        
Proposed -$                       -$                -$                -$                -$                

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

Reflects approved CMIA funding in construction phase.

TCRP State

Federal

CMIA

Totals

CMAQ

STIP-RIP State

State

PROJECT FUNDING PLAN
Indicate amount in $1,000s


